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Mr. Mark Malinowski

California Department of Health Services
Toxic Substances Control Division
Region 2

700 Heinz Avenue, Building F, Suite 200
Berkeley, CA 94710

Mr. Malinowski:

Enclosed is the Monthly Status Report for the month of January on the Remedial
Investigation/Feasibility Study at the Naval Air Station, Alameda. Also enclosed are the
minutes of the December 1990 Progress Review Meeting.

Thank you for your continugd guidance and involvement in the IR program. Please direct
any questions to Commander, Western Division, Naval Facilities Engineering Command
(Attn: Ms. Bella G. Dizon, Code 1813BD, (415) 244-2551 or 2564).

Sincerely,
original signed byl

RICHARD SERAYDARIAN
Head, Installation Restoration Section

Encl:
(1) Monthly Status Report - January 1991
(2) Minutes of December Progress Review Meeting:

Copy to: (w/ encl)

NAS Alameda (Attn: Randy Cate)

COMNAYVBASE San Francisco (Attn: Randy Friedman)

Regional Water Quality Control Board (Atn: Rico Duazo)

National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Bay Area Air Quality Management District (Attn: Scott Lutz/Brian Jennison)
Department of the Interior (Atn: William C. Allan)

California Department of Fish and Game (Attn: Mike Rugg)

Blind copy to: (w/ encl)

1813, 1813BD, 1813EG,, Admin. Record

Writer: Bella Dizon, 1813BD, x2564

Typist: A. Araujo, 910222, JAN-MON STAT RPT

File: ALAMEDA/NAS
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MONTHLY STATUS REPORT
JANUARY 1991

NAS ALAMEDA
Prasas 5,6, 2%, 3

Progress During the Reporting Period:

Phase 5, RI/FS (SWAT) (CT0-85)

Development of the twelve monitoring wells was completed on January 30, 1991.
Development water was contained in 41 drums. The drums were transported to a
central storage location except for drums from locations M-10, M-103, and M~
105.

During the development of well M-105B in December 1990, formation sand and
filter pack material were recovered from the well. The well was damaged and had
to be redrilled. The regulators were informed of the problem and gave verbal
permission to proceed with redrilling. A letter was sent on January 16, 1991 to the
regulators, PRC, WDC and the Navy. Well M-105B was redrilled from 1/22/91
through 1/25/91 by Water Development Corporation (WDC). WDC used a Mobile
B-53 auger drill rig. The well was renamed M-105Br. 14 drums were used to
collect the cuttings and decontamination water from the drilling operation. Well
M-105Br was completed on 1/30/91.

J.M. Montgomery began reviewing data for the draft report. All field work was
performed by J. M. Montgomery. Field oversight was conducted by FRC on
January 4 and 29, 1991.

Phase 5 AND 6, RI/FS (SWAT) (CT0-107)
Negotiations were completed in December 1990. The order of services was issued
to PRC by the Navy on December 28, 1990. An authorization to proceed was

issued by PRC to J. M. Montgomery on January 24, 1991. Field work has not been
initiated.
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. WELL DECOMMISSIONING (CTO-95)
A dra;ft work plan was prepared for well decommissioning and forwarded to the
Navy on January 17, 1991. The Navy provided this work plan to the Department
of Health Services on January 25, 1991. It was recommended that all existing
ground-water monitoring wells at the 1943-1956 Disposal Area and West Beach

Landfill be abandoned by perforating the casing and pressure grouting.

o Phase 2B AND 3, RI/FS (CTO-121)
Preparation of the work plan and cost estimate is in progress. All work, except the
air monitoring program, will be subcontracted to J. M. Montgomery. PRC will be
conducting the air monitoring program.

Reports and Meetings:

. An RI/FS progress review meeting for NAS Alameda was conducted on 25
January 1991. Reports submitted by PRC to the Navy are listed below:

o Phase 5, RI/FS (SWAT) (CT0-85)
None
o Phase 5 AND 6, RI/FS (SWAT) (CT0-107)
None
. WELL DECOMMISSIONING (CTO-95)
The Well Decommissioning report was submitted to the Navy on January 17, 1991.
. Phase 2B AND 3, RI/FS (CTO-121)

None



Problems Encountered and Resolutions:
. Phase 5, RI/FS (SWAT) (CT0-85)

Well development began on 1/29/91 for well M-105Br and was completed on
1/30/91. When WDC began development of the well the 10-foot bailer got stuck
between depths of 22 and 24 feet below ground level. WDC had the bailer cut
down to a length of 3.5 feet, and it fit down the well without problems.

. Phase 5 AND 6, RI/FS (SWAT) (CT0-107)
None

. WELL DECOMMISSIONING (CTO-95)
None

J Phase 2B AND 3, RI/FS (CTO-121)
None

Reports Scheduled for February Submittal:

° Phase 5, RI/FS (SWAT) (CT0-85)
None
) Phase 5 AND 6, RI/FS (SWAT) (CT0-107)

Health and Safety Plan

J WELL DECOMMISSIONING (CTO-95)

Pending regulatory review of the Draft Work Plan, a Final Work Plan and a Health
and Safety Plan will be prepared.

. Phase 2B AND 3, RI/FS (CTO-121)

Work Plan and Cost Estimate.



s, Planned Field Activities for January 1991

) Phase 5, RI/FS (SWAT) (CT0-85)
The locations and elevations of the ground-water monitoring wells will be
surveyed in February. Field data and analytical data will be analyzed. Preparation
of the report will continue,

. Phase 5§ AND 6, RI/FS (SWAT) (CT0-107)
Site reconnaissance activities will be initiated by J. M, Montgomery. Additionally,
J. M. Montgomery will complete the Health and Safety Plan and procure
subcontractors. PRC will continue evaluating the hydrogeology at the landfills,
The efficiency of the well development technique used to develop ground-water
monitoring wells for CTO 85 will be evaluated.

. WELL DECOMMISSIONING (CTO-95)
No field activities plannad.

) Phase 2B AND 3, RI/FS (CTO-121)

No field activities planped.
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JANVARY 1997
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1. Progress During the Reporting Period

o Drum labelling activities were performed at the Building 547 site
where all waste barrels are currently being stored. Only 39 waste
barrels required hazardous waste labels. Four hazardous waste
labels were placed on drums from the Phase 1 exploratory boring
program at the Pistol Range Area. Phase 2A field activities for
January 1991 are summarized in Table 1. The field activity status
for January 1991 is provided on Table 2. No field activities are
planned for February 1991,

Removals:
o None
2. Meetings and Reports

o0 The monthly progréss report for December 1990 was submitted on
January 10, 1991. A monthly progress review meeting was held on
January 25, 1991 at the California Department of Health Services
in Emeryville. Agenda for this meeting focused on several issues,
including those associated with the remainder of the RI/FS work at
the base and environmental sampling in the Oakland Estuary.

o The following reports were submitted during January 1991:

Report Date of Submittal
Revised Phase 2A Analytical Results January 29, 1991

for Site 3, Area 97, and Site 16,
Cans C-2 Area

3. Problems Encountered and Resolutions:

o Two revised analytical reports (Laboratory Project (LP) Nos 9258
and 9233) for soil samples obtained at Site 3, Area 97, and Site
16, Cans C-2 Area, were submitted. Volatile organics analytical
results for iron and lead on Sample ID No. MW97-2-14.5 and Metals
analytical results for iron and lead on Sample ID No. MW97-1IR-11.0
were corrected on LP No. 9258. Analytical results for both
Pesticide/PCBs and Total Cyanide analyses for Sample No. BC2-4R-
10.0 were also corrected on LP No. 9233. Revised summary tables
of the analytical results for these particular sample locations
were prepared to incorporate these revisions. These revised
analytical results and summary tables were inserted into the
laboratory reports in place of the original analytical results for
these sample locations.
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4. Reports SchedQled for February Submittal:

o None



. PROGRESS REVIEW MEETING
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
NAVAL AIR STATION ALAMEDA

EMERYVILLE, CALIFOQRNIA
25 JANUARY 1991, 10:00 AM

Personnel Presen Qrganization Phone Number
Ernie Galang WESTDIV (415) 244-2560
Steve Newton J. M. Montgomery 5415) 975-3485
Mark Malinowski DHS, Region 2 415) 540-3816
Rico Duazo RWQCB (415) 464-0837
Mike Rugg Fish and Game (707) 944-5523
Jeff Johnson PRC (916) 852-8300
Kirk Switzer PRC (916) 852-8300
Tim Bodkin Canonie (415) 543-8012
Bella Dizon WESTDIV (415) 244-2564
Randy Cate . NAS Alameda (415) 263-3716
Minutes

Mark Malinowski started the meeting by informing the group that the Army Corp of Engineers
(COE) is dredging the estuary. Sampling locations have been established. The Department of
Health Services (DHS) wants to incorporate these sediment samples into the RI/FS. Battelle is
doing some sampling and monitoring for the COE, High readings on instruments measuring
organic concentrations were obtained, especiglly from sample point IC25. Additionally, the Port
of Qakland may be dredged in March 1991, and the collection of samples before dredging may be
important.

Item 3 on aganda Fnvironmentsl Samoling

The Navy reiterated their August 1990 request to Fish and Game for written comments on the
proposed environmental sampling plan. The DHS wants Fish and Game to make specific
recommendations for the Seaplane Lagoon and estuary for incorporation into the next CTO for
Phase 4 of the RI/FS. The Fish and Game has not yet reviewed the sampling plan. Mike Rugg
said that he couldn’t give recommendations or comments at the meeting. However, he said the
program that was submitted was not detailed enough, especially for the Seaplane Lagoon. Fish
and Game said they will comment on the sampling plan by next week (February 1, 1991).
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The information collected during Phase 4 will be used for dredge disposal purposes and analyzing
environmental impacts. Mark Malinowski said the level of detail at Hunters Point is still in
question. At the Seaxi,lhne Lagoon, NAS Alameda, sampling every 100 feet may be necessary, Fish
and Game indicated that separate chemical and biological analyses are necessary for the estuary
and the Seaplane Lagooa. The DHS proposed phased sampling. ' |

The Navy said that Phase 4 of the RI/FS will be issued in the 2nd quarter of 1991, This Phase
includes sampling in the Seaplane Lagoon and estuary. The Navy wants guidance from Fish and
Game, and asked if a benthic study is necessary after a chemical study. Fish and Game said the
scope of work will be reviewed. The scope of work is inctuded in Canonie's Sampling Plan,
Volume 1, dated February 1990.

The DHS asked the Navy for the time frame on completing the Ecological Sampling Work Plan,
 The Navy wants to wait uatil the Phiase 4 results are in. The DHS wants the eavironmental
sampling program (ecological assessment) established on-site and off-site. The Navy said they
would get back to the DHS with ‘the‘schedule.

Itern | on agenda, Status Report - RI Field Work

Phage 2A ‘
Canonie completed Phase 2A last month. However, some barrel labeling is still being conducted
this week. Reports have been submitted to the Navy and DHS. The Air SWAT report was
submitted by Canonie to the Air Board. The Navy included environmental work for Building 360
in Phase 2B. The DHS wants PRC to look for cracks in troughs in Building 360 to investigate .
possible leakage of contaminants, Engineering plans of the Building 360 need to be reviewad
before the investigation begins. These plans can be obtained from Bill Featherstan at 263-6292.
The DHS is concerned about soil pH. If the pH is low, a ground-water treatment system mé’,y be
required. ;

Phase 5

1. M. Montgomery completed field activities for CTO 85. A mud-rotary rig was used to install
the 12 ground-water monitoring wells. Well development proceeded satisfactorily as far as pH
and conductivity measurements go. However, turbidity has been a problem. As much as Boq
gallons of water per well have been removed to reduce turbidity, The DHS asked JMM how many



wells are turbid, JMM indicated that about half of the wells might be turbid. Due to poor
construction, monitoring well M1(5B is being reconstructed at the drillers expense,

A
i

The chemical analyses for soil samples collected from the borings are in, Hydrocarbon
concentrations (in the C9-C22 range) as high as 500 parts per million were detected from the
Least Tern nesting area.

Shallow monitoring wells approved uander CTO 107 will be installed with a hollow-stem auger rig
to reduce turbidity problems. Alternative methods to reduce turbidity in future wells, such as
using 8 percussion hammer, altering filter pack design, and using a smaller screen slot size, were
discussed, but no conclusions were made, JMM is preparing contracts for the lab and drilling
contractor to be used for CTQ 107. The proposed subcontractors will be presented to PRC next
week. ‘
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NAS Alameda is still working.wfth the Bay Conservation and Development Commission (BCDC)
to obtain approval to install ground-water monitoring wells at locations M-15 and M-19, The
BCDC wants more information. Additional information will be sent by the Navy to the BCDC by
January 30, 1991, The DHS requested that NAS Alameda contact the BCDC next week.

Item ildi

NAS Alameda collected 3 samples at Building 5 last week. They were sent to Sequoia Lab for
analyses. Only pH will be analyzed. Results should be in today. The DHS is concerned that
battery acid may have contaminated soil in the area.

e a P

The preliminary Public Health Environmental Evaluation (PHEE) was not in the RI/FS schedule.
The risk assessment can be done during the course of the project and the final PHEE should be
prepared at the same time the RI report is prepared. The plan is there, but it needs to be
implemented. The Navy said the scope of work may be prepared soon. The PHEE may be
implemented under a separate CTO.,



Item 4 on agenda, Abandonment of Existing Wells af Landfills

PRC delivered a Wé}l‘ Decommissioning Plan to the Navy on January 17, 1991, The Navy
provided copies of this plan to the DHS and the RWQCB during the meeting today. A copy will
also be sent to the Alameda County Flood Coatrol and Water Conservation District (ACFCWCD).
The Navy will be sending a transmittal letter to the DHS, RWQCB, ACFCWCD requesting
comments, The DHS said they would review the work plan and provide comments by 15
February 1991, '

\dditional Discussi

NAS Alameda indicated that a TV camera would scan areas in the sewer line where breakage
occurred from the Loma Prieta earthquake, The DHS considers the broken areas as a possible
source of contaminants. Areas where leakage occurs need to be sampled. If sewer line work is
required near RI sites, borings may have to be drilled,

Information pertaining to the U:ST work performed at NAS Alameda has been sent to the DHS by
the Navy. The DHS has not yet received this information. Additionally, The Navy said that the
plan for the sewer line has been completed.,

NAS Alameda indicated that the industrial waste water lines are tied into the sanitary sewer lines -
after the main pump station. In the early 1970s, industrial waste water was discharged through
the storm sewer into the estuary. The treatment plants and collection system were built in the
1970s. The DHS considers all lines as possible point sources,

A site visit to NAS Alameda and the next progress review meeting! was tentatively scheduled for
26 February 1991, The meeting was adjourned at 12:15 pm.

ATTACHMENTS (3)



Site
Name

Building 360
Building 547
Yard D-13
Building 410
Building 530
0il Refinery
Cans C-2 Area

Area 97

Notes:

Soil
Gas

Surveying Sampling Borings Installation Development Sampling Surveying

Surface
Soil

1. "-" denotes no activity.

2. "x" denotes activity.

PHASE 2A FIELD ACTIVITIES FOR JANUARY 1991
NAS ALAMEDA RI/FS

Soil

Well

TABLE 1

Well

Well

Waste Barrel
Handling/
Labelling

X

Ground
Water
Levels



Soil Gas Survey

(

TABLE 2

Surface Soil Sampling

Soil Borings

STATUS OF PHASE 2A FIELD ACTIVITIES AS OF JANUARY 31, 1991
NAS ALAMEDA RI/FS

Well Installation

Site Name ‘ Planned Completed Planned Completed Planned Completed Planned Completed
Building 360 0 0 30 0 5 5 4 4
Building 547 72 62 0 0 5 5 5 5
Yard D-13 0 0 0 0 12 12 4 4
Building 410 0 0 0 0 5 5 4 4
Building 530 0 0 0 0 0 0 3 3
0il Refinery 0 0 0 0 22 22 5 5
Cans C-2 Area 0 0 55 55 6 6 3 3
Area 97 137 121 0 0 0 ] 3 -3
Total 209 183 85 55 55 55 31 31
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TABLE 2 ~

STATUS OF PHASE 2A FIELD ACTIVITIES AS OF JANUARY 31, 1991
NAS ALAMEDA RI/FS

(Continued)
* Water Sampling Surveying Ground Water Levels
Site Name Planned Completed Planned Completed Planned Completed

Building 360 4 4 9 9 4 4 )

Building 547 5 5 72 72 5 5

Yard D-13 4 4 16 16 ! 4

Building 410 4 4 9 9 4 4

Building 530 3 3 3 3 3 3

0il1 Refinery 5 6 27 27 6 6

Cans C-2 Area 4 3 64 64 3 3

Area 97 3 3 124 124 3 3

Total 32 32 324 324 32 32

Notes:

1. Surveying includes soil gas survey points, surface sampling points, borings, and monitoring wells.

2. Sixty-two soil gas survey points were only completed at Building 547 during the Phase 2A field work to cover
the planned grid area shown in Volume 1, NAS Alameda RI/FS Sampling Plan. Only 121 points were completed at
Area 97 because of existing buildings along the grid lines.

3. The proposed thirty surface soil samples from the crawlspace underneath Building 360 have not been collected
because sampling locations are undergoing redesignation.

4. An existing monitoring well at the Cans C-2 Area was not sampled because of the lack of background

information on the well. Existing monitoring well, B-14 (MW-1), installed by a previous contractor at the
0il Refinery site, was sampled on October 16, 1990, in substitution for the existina Cans C-2 well. The
ground water level was also measured at MW-1.



TABLE 3
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' , JANUARY 1991 NAS ALAMEDA MONTHLY PROGRESS REVIEW

Date Location

January 25, 1991 California Dept. of
Health Services
Emeryville, CA

Attendees/Affiliations

Mark Malinowski/DHS
Randy Cate/NAS Alameda
Ernie Galang/WESTDIV
Kirk Switzer/PRC
Jeff Johnson/PRC
Mike Rugg/ CA Dept.

Fish and Game
Steve Newton/JMM
Bella G. Dizon/WESTDIV
Timothy G. Bodkin/Canonie
Rico Duazo/RWQCB

Meeting Topics

Status Report - RI Field Work
Phase 2A
Phase 5 (SWAT)
ESAP Meeting Results
Consistency Determination (BCDC)
Building 5 Testing
Abandonment of Existing Wells at Landfills
Environmental Sampling
Public Health and Environmental Evaluation
(PHEE) Plan
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